
J.S. ALBERICI
CONSTRUCTION CO., INC.

C.V-
August 27, 1985 K

i
Monsanto Company i_.-3, «.
Route 3 T>.
Sauget, Illinois 62201

Attention: Mr. Ralph Martini
Re: Monsanto Project 3808

Subsurface Sewer Leakage
South Main Trunk Sewer

Gentlemen:

On Friday August 23, 1985, we left the above project in a stable, dry
condition. Monday August 26, 1985 we arrived on site to an open trench
from MH1-EE to MH2-CC with water depths of 12* to 24V Water marks in
the trench on concrete structures and pipe indicated overall water depths
of 3 to 4 feet.

Investigation of the trench revealed several entry points of water into
the open excavation. One point of entry was the leaking pipe encasement
across the trench between MH2-AA & MH2-BB indicated by the black oily
material washed into the trench. This black oily material also washed into
the trench on previous occasions was traced to the leaking encasement
which is connected to existing MH2-B-2 and jumper Tl.

Further investigation revealed another point of entry which is by far the
most serious. Adjacent to the trench southwest of new MH2-CC is existing
MH2-F which has developed a leak on the underside of the existing 24*
diameter pipe encasement exiting the south side of the existing manhole.
Inspecting the leaking encasement with a mirror we discovered that the
existing encasement and pipe had failed. This failure, which appears to be
an old failure, allowed water to flow from the failed system to our adjacent
42" trench depositing sewerage Into the trench.

Preliminary inspection of the trench from MH1-EE to MH2-CC shows that
additional work is required to put the trench back in order as left Friday
August 23, 1985. Work to be performed as follows:

1. Pump to remove standing water.
2. Water and mud entered our 42" encasement formwork east of MH1-EE

which needs to be inspected and cleaned if needed, prior to pouring.
3. Mud has been deposited on the 42" encasement base, MH2-AA, MH2-BB and

inside the 42" pipe between MH1-EE and MH2-AA. This will need to be
removed before we can proceed with additional work in these areas.
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4. As of Thursday August 22, 1985 we had laid several pieces of 42" pipe
in the main trench east of MH2-BB. These pipes, subject to contaminated
flows, need to be cleaned and re-blasted prior to setting and joint
procedures.

5. In the trench from MH1-EE to MH2-AA approximately 5 curing final pass
joints were subjected to possibly damaging fluid flows.

6. In the trench 1-EE to 2-AA we had eight (8) 42' joints, removed for
repairs, which were also subject to possibly damaging fluid flows.

Looking for entry points of surface runoff in the trench we found that all
soil dikes placed around the trench perimeter are still in tact eliminating
the risk of surface water entering the open trench.

We are currently unable to determine the extent of time delay caused by the
leaking pipe encasements and subsequently any clean-up and or additional
work required to return the trench and Its component parts as left Friday.
We will advise Monsanto of this duration at a later date.
Also be advised that any costs incurred by J.S. Alberid to return the
trench and its component parts to the condition as left Friday August 23,
1985 will be to the account of the Monsanto Company, as we have no
responsibility for subsurface leaks or care of flow.
If you have any questions, please call.

Sincerely yours,

J. S. ALBERICI CONSTRUCTION CO., INC.

Chrlstopr
Project Engineer

CJL:jf
cc: Gordon Grundmann

Bruce Steketee
Bill Koester
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